

DAILY DRILLING REPORT

DATE 85-01-21

WELL P.C. E. A. TOWER LK		WELL NUMBER M-47		CONTRACTOR ATCO EQUIL 76		DAYS SINCE SPUD 10.5	
MIDNIGHT DEPTH 26.5	PROGRESS 50	DAILY COST 57,083	TOTAL FRT. COST 2,426,259	PRESENT STATUS DRILLING AHEAD 311mm HOLE			
TIME BREAKDOWN	HRS.	BITS	SIZE	TYPE	SERIAL #	NOZZLES	IN
DRILL	19.75	50	311	TD-7	99476	1/2	145
TRIP	2.25	60	311	TD-7	46027	"	231
REAM / CLEAN		DRILLING ASSEMBLY		PERSONNEL		MUD DATA	
CONDITIONING		ITEM	LENGTH	NO.		HOURS	
ROD SERVICE	50	1 BIT 540	1.17	OPERATOR		DEPTH	
MECHANICAL DOWNTIME		1 222mm D.C.	27.59	CONTRACTOR		DENSITY	
SURVEY	50	1 171mm D.C.	28.17	SERVICES		VIS.	
C&G CMT. WOC		1 JAR'S	4.33	DEVIATION		WHP	
HEADUP / PR TEST		12 171mm D.C.	113.23	DEPTH		GELS	
CORING		1 171mm D.C.	77	SURVEY		WHP	
LOGGING		2500 DP 2500	76.62	DEPTH		GELS	
ORT		K.O	12.17	SURVEY		WHP	
B.O.C. HOLE	50	T.O	265m	SURVEY		GELS	
		BLOVED D.C. FORCE		ROP DRILL		CL	
		STRING FORCE		HWP		W OIL	
		DR RATING		FORMATION INTEGRITY		HOLE VOL	
		MARGIN		MAXIMUM BICP		TANK VOL	
TOTAL		24				MUD & CHEMICALS ADDED	
PUMP #1	TYPE	SIZE	SPM	AV		KOLZAV	
PUMP #2	TYPE	SIZE	SPM	AV		PAVING	
DESKADA	OF	UP	LITRES/MIN	HOURS		SAVING	
DESKADA	OF	UP	LITRES/MIN	HOURS		DAILY COST	

DRILL & SURVEY AHEAD TO 231mm
Hole BIT #50 MAKE UP A.I.H. of BIT #60
BIT HUNG UP @ 54m POSSIBLE SHOT IT BROKE OFF
DRILL & SURVEY AHEAD TO 265m
FORMATION TIGHT DEEPER

WEATHER -24°C OVERCAST w/ FREEZING RAIN CALM

NO ACCIDENTS

M-LE MAY Michael Prutik