

East Mackay Project
Daily Construction Operations Report

Location:	2012-Drilling project	Date:	Jan.26-13
Client:	MGM. Energy Corp.	Project No.	
Contact:	Ron Krinke /	Day No.	68
AFE/WBS:		AFE Amount:	

Weather report: -28c

Safety Meeting @ 7:00am

Contractor Foreman:

Contact Number:

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation:

Operations Details:

Grader blade snow off road after heavy snow fall last nite. Water trucks work on road from km28 to 22 then haul water to rig to fill up tanks. tractor trailer loads of rig equipment came in and went up hill to rig. We received fuel today 67,000 ltrs(thank god) filled our tank at staging area and took the rest to rig. Labours assembled 5 c-cans for the rig site for contaminates. labours also cleaning up around base. Cornerstone expediting brought 4 people plus freight from Norman Wells to camp. 4

Progress to Date

Equipment on Site:

Action Items/Areas of Concern:

Project Manager: John Williams