

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Saturday, February 23, 2013
AFE: 12D0006
Report No. 97
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -25c

Personnel in Camp:

Total Daily Cost:		Fuel (L)	Water (m3)
Cumulative Cost:			
	Daily	3328	30
	Previous	473,519	39,205
	Total	476,847	39,235

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

Present Operation:

Keeping rig tanks filled with water Repairing road loading out trucks with excess equipment and materials to send off project

Daily Operations Details

Grader and water truck maintaining roads. 1 vac truck haul out load of drill fluid out. 4 tractor trailers into lease haul out three pipe tubs and one load of mud products to Norman Wells. 2 loads of I-mats from staging area in to Norman Wells. HSE fire truck made it in today Bassett petroleum in today with 2 loads of fuel 1 for rig 1 for camp offload camp fuel Rig fuel will go up in morning. 11 Northwell trucks made it in to Tulita today offload and start setting up tank farm got all matting laid .

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

ACW
Daily
Operations
Reports

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Sunday, February 24, 2013
AFE: 12D0006
Report No. 98
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -25c

Personnel in Camp:

Total Daily Cost:		Fuel (L)	Water (m3)
Cumulative Cost:			
	Daily	4381	35
	Previous	476,847	39,235
	Total	481,228	39,270

Operations Details

Job Objective:	Keep road in shape repair as nessasary support drilling operations
Present Operation:	Keeping rig tanks filled with water Repairing road loading out trucks with excess equipment and materials to send off project

Daily Operations Details

Grader and water truck maintaining roads. 4 tractor trailers in today haul out 2 loads of excess 7 inch casing and pup joints and extra mud products. Haul out premix tank and haul out 1 400 bbl tank and Schlumberger cement bin. 1 end dump load of cuttings also out today. 3 tanker loads of frac oil in today go to lease and offload. Northwell finish assembly of the rented tank farm in Tulita. 1 truck go to location and load a 15m3 tank full of cement returns to haul south for disposal

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012**Daily Operations Report**

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Monday, February 25, 2013
AFE: 12D0006
Report No. 99
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -22c

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	5775	20
Previous	481,228	39,270
Total	487,003	39,290

Operations Details

Job Objective:

Move rig off location

**Present
Operation:**

Assist with rig move

Daily Operations Details

Grader on standby water truck support Boiler, Camp, well site trailers. 2 tanker loads of drill fluids out today. 2 loads of cuttings out today. Rig is being tore out and moved. Hodgson Contracting haul 6 loads to Norman Wells and 2 loads south. MYB Hauled 2 loads to Norman Wells.

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012**Daily Operations Report**

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Tuesday, February 26, 2013
AFE: 12D0006
Report No. 100
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -15c

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	3155	20
Previous	487,003	39,290
Total	490,158	39,310

Operations Details

Job Objective:

Move rig off location

**Present
Operation:**

Assist with rig move

Daily Operations Details

Water truck empty out rig water tank . 4 tank trucks haul out drill fluid from rig. 1 end dump haul cuttings out from rig. MYB trucks haul low sided shale bin and I-mats to Norman Wells. Spend half a day setting picker truck back on wheels

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Wednesday, February 27, 2013
AFE: 12D0006
Report No. 101
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -17c

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	14544	14
Previous	490,158	39,310
Total	504,702	39,324

Operations Details

Job Objective:

Move rig off location

**Present
Operation:**

Assist with rig move

Daily Operations Details

3 End dumps in and haul out cuttings from rig. 1 vac truck haul out fluid from rig. Hodgson trucking tearing out and moving rig off location. MYB haul excavator from rig to Tulit. Haul load of miscellaneous material from rig to staging area, move a load of test equipment on location. One MYB truck go 15 km south on DOT road load and haul broken Baker hughes truck back to staging area. 20 trucks for frac spread came in today was a bit busy fueling and parking them in the staging yard with all the other things going on

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Thursday, February 28, 2013
AFE: 12D0006
Report No. 102
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -15c

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	6069	28
Previous	504,702	39,324
Total	510,771	39,352

Operations Details

Job Objective:

Move rig off location

Present

Operation:

Assist with rig move

Daily Operations Details

6 trucks with Frac fluid in today went to location and offload and 5 return south. 17 Baker Hughes trucks to location today for frac job. 2 End dumps to location for cuttings today. MYB truck haul load of miscellaneous material (junk) to Norman Wells. Canol transport haul a 10 man dry sleeper in today .

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Friday, March 01, 2013
AFE: 12D0006
Report No. 103
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -18c

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	5540	14
Previous	510,771	39,352
Total	516,311	39,366

Operations Details

Job Objective:

Frac and test I-78

**Present
Operation:**

Support Frac and test crew

Daily Operations Details

Hodgson trucks haul out 2 shale bins from location today. MYB truck haul out 1 load of miscellaneous material from location to Norman Wells. Mullens haul out the damaged picker truck from the staging area. 1 truck(cube van)in today from south with equipment for frac/testing project. Grader work on road from Staging area to Km 22 Picker truck move incinerator from rig site to staging area. 3 coil tubing trucks in today. Send Hodgson bed truck south approxmatley 115km tow the coil tubing trucks and assist them into site

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Saturday, March 02, 2013
AFE: 12D0006
Report No. 104
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -16c

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	2871	14
Previous	516,311	39,366
Total	519,182	39,380

Operations Details

Job Objective:

Frac and test I-78

Present

Operation:

Support Frac and test crew

Daily Operations Details

3 N2 trucks came in today from south. Canol transport changed out pickers today sent out a smaller one and brought in a big one. Hodgson hauled a load south to Nisku Veritaz hauled in 3 dozers for Husky as far Km-28 and offload. 2 loads of fuel in today. Grader work on road today pull snow onto road as much as he can without getting any debris from winrow. 2 tanker loads of frac in late in the night park at camp overnite. 2 empty tankers in to haul oil back out(a bit early i think)

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Sunday, March 03, 2013
AFE: 12D0006
Report No. 105
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -11c

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	7139	56
Previous	519,182	39,380
Total	526,321	39,436

Operations Details

Job Objective:

Frac and test I-78

Present

Operation:

Support Frac and test crew

Daily Operations Details

6 tanker loads of frac oil to rig today and offloaded. 4 loads of equipment loaded on location today 3 for south 1 for Norman Wells. Varitaz haul 5 loads in to km-28 today 2 fuel sloops, 1 Nodwell, 1 sno-cat, 1 load of fuel.

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Monday, March 04, 2013
AFE: 12D0006
Report No. 106
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -14c

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	3133	60
Previous	526,321	39,436
Total	529,454	39,496

Operations Details

Job Objective:

Frac and test I-78

Present

Operation:

Support Frac and test crew

Daily Operations Details

4 tanker loads of frac oil to rig today offload three of them and bring one back to staging area. Haul out 1 load of recovered frac oil south. Water truck and Grader work on road from Km-28 towards location. Semi vac truck in today.

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Tuesday, March 05, 2013
AFE: 12D0006
Report No. 107
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -15c

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	4563	28
Previous	529,454	39,496
Total	534,017	39,524

Operations Details

Job Objective:

Frac and test I-78

**Present
Operation:**

Support Frac and test crew

Daily Operations Details

1 tanker load of frac oil to rig today offload and bring back to staging area. 3 tanker loads of N2 go to rig today. Water truck stand by at location to support fire trucks if needed. Fuel truck from SRP in to rig today to fuel up all the frac equipment while pumping. 1 truck haul dozer in to Km-28 for vertias Control road to site while Frac was in progress

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :