’,,;\ Strategic

QiL § SASLTD

Operator: Strategic Oil & Gas Ltd.

Reporting To: Kevin Eike

Consultant:

Kurt Hewitt

Daily Pipeline Report

Tel2:

Tell: (780) 830-8303

'UWI: 300H036010117300

- | Project Name: Strategic Cameroﬁ Hills Plant

Report #:

8

Operations at  6:00:

From: 18-Feb-2019

24 Hr Summary:'i

To:

| Locations of work:
B-38, N-28, H-58, C-50 & 1-50

| AFE #:19FRCAMO05

Remarks:
Main Contractor: Weather:
Time: No Remarks on Page 2 Cost Summary
Ran 2 cleaning runs on pipeline (NWT-0011 from B-38, then ran batch inhibitor run VENDOR ACCOUNT NAME | AMOUNT
with 100 liters of inhibitor, disconnected the pipeline from both ends and installed ESS CAMP COSTS $1,750
blinds and discontinuation signs. Moved to H-58, ran two cleaning runs then a batch Dragons Breath P Tank TRUCKING & HAULIN
{run with 350 liters of inhibitor fluid, disconnected the pipeline at H-58 and at I-50. T
depressured the L-40 pipeline (NWT-0037) to prep for discontinuation tomorrow. Four-L-Ent [TRUCKING & HAULIN $2,520
Pencoff DAYWORK-CONTRAC | $2,220
K2H Consulting Ltd FIELD SUPERVISION $1,350
o N 1
|
i _
. -
_ |
Daily Cost:| $7,840 _
Previous Cumulative Cost: | $57,177 |
Cumulative Cost:l $65,017 |
|Project % Complete: Last Safety Meeting: \
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' Strategic Daily Pipeline Report
W

OIL & A5 LTO
Tel2:

Operator: Strategic Oil & Gas Ltd. Reporting To: Kevin Eike Consultant:  Kurt Hewitt Tel1: (780) 830-8303

UWI: 300H036010117300  Project Name: Strategic Cameron Hills Plant |Report #: 7 !
| Operations at  6:00: 'From: 17-Feb-2019

24 Hr Summary: To: |
' Locations of work: AFE #19FRCAM005 |
| N-06, B-38, N-28 & I-50 1
| !
! i
?ﬁemarks: o
[
1Main Contractor; N Weather:

Time: No Remarks on Page 2 Cost Summary
iFinished disconnecting and blinded the pipeline at the N-06 well and K-06 riser, VENDOR ACCOUNT NAME | AMOUNT
linstalled disceontinuation signs. ESS CAMP COSTS $1,500
|Bled down pipeline pressure with pressure truck at N-28 for pipeline NWT 0011 from B- Four-L-Ent TRUCKING & HAULIN | &1 470

Il. Install i i tl- H-58 pipeline.
38 well. Installed temporary pig receiver at 1-50 for the pipeline Dragons Breath P Tank TRUCKING & HAULIN $1,225

As Per the OROGO Flaring Approval: Pencoff |DAYWORK-CONTRAC $1,295
No Flaring today. -

Daily Cost:| $5,490 |
Previous Cumulative Cost: $51,687 |
Cumulative Cost: $57,177

Project % Complete: Last Safety Meeting: 1
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