



DAILY DRILLING REPORT

DATE 85-02-24

WELL PEI ET AL TWEED LN		WELL NUMBER M-47		CONTRACTOR STED - ERTAK #76		DAYS SINCE SPUD 44	
MIDNIGHT DEPTH 1420		DAILY COST 53,353		TOTAL EST. COST 5,424,626		PRESENT STATUS R.G. RELEASED & RIGGING DOWN	
TIME BREAKDOWN	HRS.	BIT #	SIZE	TYPE	SERIAL #	NOZZLE #	IN
DRILL							
TRIP							
REAM / CLEAN		DRILLING ASSEMBLY		PERSONNEL	NO.	HOURS	MUD DATA
CONDITIONING		ITEM		LENGTH			DEPTH
RIG SERVICE							DENSITY
MECHANICAL DOWNTIME							VIS.
SURVEY							PUMP
CSG - CMT - WOC							GELS
HEADUP - PR TEST							WJF.C
CORING							PH
LOGGING							% SAND
DST							% SOLIDS
CLEAN TIME 8.00							CA PPM
B.O.P. - Well Head 8.00							CL
							% OIL
							HOLE VOL
							TANK VOL
TOTAL 16							MUD & CHEMICALS ADDED
PUMP #1	TYPE	SIZE	X	SPM	UM	PRESS	AV
PUMP #2	TYPE	SIZE	X	SPM			
DESANDER	OF	kg/m ³	UF	kg/m ³	LITRES/MIN	HOURS	
DESILTER	OF	kg/m ³	UF	kg/m ³	LITRES/MIN	HOURS	
REMARKS							

CLEAN MUD TANK'S & BUMP'S & PUMP LINE'S
R.G. DOWN B.O.P. KILL LINE & MANIFOLD SWEEP
INSTALL WELL HEAD
R.G. RELEASED @ 16:00H'S 85-02-24
Michael Ruckh

WEATHER -34°C 25-MPH WIND CLEAR
NO ACCIDENTS

Michael Ruckh
M - LEMAY