

## DAILY COMPLETION / WORKOVER REPORT

|                   |                      |                 |                      |                    |                      |                  |                      |
|-------------------|----------------------|-----------------|----------------------|--------------------|----------------------|------------------|----------------------|
| Total Load Fluid: |                      | Daily Recovery: |                      | Recovered to Date: |                      | Load to Recover: |                      |
| Oil:              | _____ m <sup>3</sup> | Oil:            | _____ m <sup>3</sup> | Oil:               | _____ m <sup>3</sup> | Oil:             | _____ m <sup>3</sup> |
| Water:            | _____ m <sup>3</sup> | Water:          | _____ m <sup>3</sup> | Water:             | _____ m <sup>3</sup> | Water:           | _____ m <sup>3</sup> |
| ('+' new fluid)   |                      |                 |                      |                    |                      |                  |                      |

# PARAMOUNT RESOURCES LTD.

|   |
|---|
| <b>DAILY COMPLETION / WORKOVER REPORT</b> |
|---|

DATE: Mar 17/06      REPORT NO:                      2

CONTRACTOR: Concord # 41

|                |       |       |
|----------------|-------|-------|
| Csg Size (mm): | 139.7 | AFE # |
|----------------|-------|-------|

Perforations: 1494.0 to 1498.0

**PURPOSE:** Lower tubing Change BHP.

WELLHEAD PRESSURES @08:00 hrs: SITP: 500 kPa SICP: 3200 kPa

CURRENT OPERATIONS @08:00 hrs: POOH rods, install BOP, lower pipe, run rods.

[illegible]

|                    |  |  |  |  |  |  |  |  |  |
|--------------------|--|--|--|--|--|--|--|--|--|
| DAILY COST SUMMARY |  |  |  |  |  |  |  |  |  |
|--------------------|--|--|--|--|--|--|--|--|--|

| Item        | Amount      | Item              | Amount     |  | Item         | Amount      |
|-------------|-------------|-------------------|------------|--|--------------|-------------|
| RIG         | \$10,085.00 | Boiler            | \$850.50   |  | DAILY COST   | \$22,382.50 |
| SUPERVISION | \$1,240.00  | completion fluids | \$2,900.00 |  | PREVIOUS     | \$55,840.00 |
| RENTALS     | \$3,724.00  |                   |            |  | COST TO DATE | \$78,222.50 |
| Camp        | \$1,285.00  |                   |            |  | AFE AMOUNT   |             |
| Safety      | \$2,298.00  |                   |            |  |              |             |

|              |    |        |              |             |
|--------------|----|--------|--------------|-------------|
| RIG HOURS    | 10 | MOBILE | PREPARED BY  | R.G.Bungay  |
| CUM RIG HRS. | 24 | AREA   | Camron Hills | RECEIVED BY |
|              |    |        |              | Dave Block  |

## LOAD FLUID

|                   |                      |                 |                      |                    |                      |                  |                      |
|-------------------|----------------------|-----------------|----------------------|--------------------|----------------------|------------------|----------------------|
| Total Load Fluid: |                      | Daily Recovery: |                      | Recovered to Date: |                      | Load to Recover: |                      |
| Oil:              | _____ m <sup>3</sup> | Oil:            | _____ m <sup>3</sup> | Oil:               | _____ m <sup>3</sup> | Oil:             | _____ m <sup>3</sup> |
| Water:            | _____ m <sup>3</sup> | Water:          | _____ m <sup>3</sup> | Water:             | _____ m <sup>3</sup> | Water:           | _____ m <sup>3</sup> |
| ('+' new fluid)   |                      |                 |                      |                    |                      |                  |                      |



## DAILY COMPLETION / WORKOVER REPORT

|                   |                            |                 |                         |                    |                      |                  |       |
|-------------------|----------------------------|-----------------|-------------------------|--------------------|----------------------|------------------|-------|
| Total Load Fluid: |                            | Daily Recovery: |                         | Recovered to Date: |                      | Load to Recover: |       |
| Oil:              | _____ m <sup>3</sup>       | Oil:            | _____ m <sup>3</sup>    | Oil:               | _____ m <sup>3</sup> | Oil:             | _____ |
| Water:            | <u>70.0</u> m <sup>3</sup> | Water:          | <u>3</u> m <sup>3</sup> | Water:             | _____ m <sup>3</sup> | Water:           | _____ |
| ( '+' new fluid)  |                            |                 |                         |                    |                      |                  |       |

## DAILY COMPLETION / WORKOVER REPORT

DATE: Mar 20/06      REPORT NO:      5

CONTRACTOR: Concord # 41

|                |       |       |
|----------------|-------|-------|
| Csg Size (mm): | 139.7 | AFE # |
|----------------|-------|-------|

Perforations: 1494.0 to 1498.0

WELLHEAD PRESSURES @08:00 hrs: SITP: Vac kPa SICP: Vac kPa

\_\_\_\_\_

## DAILY COST SUMMARY

## LOAD FLUID

|                   |                      |                 |                      |                    |                      |                  |       |
|-------------------|----------------------|-----------------|----------------------|--------------------|----------------------|------------------|-------|
| Total Load Fluid: |                      | Daily Recovery: |                      | Recovered to Date: |                      | Load to Recover: |       |
| Oil:              | _____ m <sup>3</sup> | Oil:            | _____ m <sup>3</sup> | Oil:               | _____ m <sup>3</sup> | Oil:             | _____ |
| Water:            | 70.0 m <sup>3</sup>  | Water:          | 3 m <sup>3</sup>     | Water:             | _____ m <sup>3</sup> | Water:           | _____ |
| ('+' new fluid)   |                      |                 |                      |                    |                      |                  |       |

# PARAMOUNT RESOURCES LTD.

## DAILY COMPLETION / WORKOVER REPORT

DATE: Mar 21/06      REPORT NO:                      6

CONTRACTOR: Concord # 41

|                |       |       |
|----------------|-------|-------|
| Csg Size (mm): | 139.7 | AFE # |
|----------------|-------|-------|

Perforations: 1494.0 to 1498.0

|                                |       |     |       |     |
|--------------------------------|-------|-----|-------|-----|
| WELLHEAD PRESSURES @08:00 hrs: | SITP: | kPa | SICP: | kPa |
|--------------------------------|-------|-----|-------|-----|

CURRENT OPERATIONS @08:00 hrs:

[illegible]

|                    |  |  |  |  |  |  |  |  |  |
|--------------------|--|--|--|--|--|--|--|--|--|
| DAILY COST SUMMARY |  |  |  |  |  |  |  |  |  |
|--------------------|--|--|--|--|--|--|--|--|--|

| Item        | Amount     | Item | Amount | Item         | Amount       |
|-------------|------------|------|--------|--------------|--------------|
| RIG         | \$9,455.00 |      |        | DAILY COST   | \$18,002.00  |
| SUPERVISION | \$1,240.00 |      |        | PREVIOUS     | \$191,457.47 |
| RENTALS     | \$3,724.00 |      |        | COST TO DATE | \$209,459.47 |
| Camp        | \$1,285.00 |      |        | AFE AMOUNT   |              |
| Safety      | \$2,298.00 |      |        |              |              |

|              |    |              |             |            |
|--------------|----|--------------|-------------|------------|
| RIG HOURS    | 10 | MOBILE       | PREPARED BY | R.G.Bungay |
| CUM RIG HRS. | 74 | AREA         | RECEIVED BY | Dave Block |
|              |    | Camron Hills |             |            |

|            |  |
|------------|--|
| LOAD FLUID |  |
|------------|--|

|                   |                      |                 |                      |                    |                      |                  |       |
|-------------------|----------------------|-----------------|----------------------|--------------------|----------------------|------------------|-------|
| Total Load Fluid: |                      | Daily Recovery: |                      | Recovered to Date: |                      | Load to Recover: |       |
| Oil:              | _____ m <sup>3</sup> | Oil:            | _____ m <sup>3</sup> | Oil:               | _____ m <sup>3</sup> | Oil:             | _____ |
| Water:            | _____ m <sup>3</sup> | Water:          | _____ m <sup>3</sup> | Water:             | _____ m <sup>3</sup> | Water:           | _____ |
| ( '+' new fluid ) |                      |                 |                      |                    |                      |                  |       |