

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Sunday, January 27, 2013
AFE: 12D0006
Report No. 70
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -29 C

Personnel in Camp: unknown

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:			112
			3,650
			3,762

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Filling rig tanks with water

Daily Operations Details

Grader working on Ice road from staging area to Government road crossing blade off drifts. Water trucks hauling water to rig fill tanks . Also haul load of potable water to all rig shacks on location. Fuel person fill up main generator at staging then go to rig and fill up light towers an other tanks as needed. Make up and install some signs on the road were needed. Canol Bed Truck hauled schlumberger cement bin from Norman Wells and spotted on location also did some other work on location. Schlumberger cement bulker arrive and go to location

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location:	East Mackay Project Staging	Date:	Monday, January 28, 2013
Operator:	MGM. Energy Corp.	AFE:	12D0006
Supervisors:	John Williams - Ron Krinke	Report No.	71
Contractor:	Northridge / MYB	Office Phone:	(R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -37 C low-42c

Personnel in Camp: 65

Total Daily Cost:	Daily	Fuel (L)	Water (m3)
Cumulative Cost:	Previous		168
	Total		3,762
			3,930

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water

Daily Operations Details

Grader working on Ice road from staging area to Government road. Water trucks haul water to rig then work on road from km28to km22 Maintenance change out propane on a couple wellsite trailers at rig site and one trailer at camp site. Black opal personnel work on fixing up waste discharge lines hooking up to 400bbl storage tank. Labour install a couple more road signs. Mechanic work on loader IT- 28 boom wont lift. McCoy Enterprize out from Norman Wells certified and inspected fire extinguishers at base and rig. Loader clean snow from around camp.

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012**Daily Operations Report**

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Tuesday, January 29, 2013
AFE: 12D0006
Report No. 72
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -33 C low-41c

Personnel in Camp: 70

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:			154
			3,930
			4,084

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water

Daily Operations Details

Grader work on road fixing up rough spots. 2 Water trucks work on road as required also top up rig tanks as required. Installing the last of the signs on the road. Ordered a truck load of propane today but never heard back on when to expect delivery. 3 tractor trailer loads of equipment came in this morning and went to the Rig. Cameron wellhead truck came in today. 1 load of potable water to the wellsite trailers on rig site today.. Both loaders went down on the location today contractors mechanic working on trying to get ne of them working as this report is being generated.

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Wednesday, January 30, 2013
AFE: 12D0006
Report No. 73
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -30 C low-34c

Personnel in Camp: 69

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily		120
Previous		4,084
Total		4,204

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

**Present
Operation:**

Keeping rig tanks filled with water

Daily Operations Details

Grader work on road fixing up rough spots. 1 Water trucks work on road as required 1 water truck top up rig tank then circulate water in 400bbl tank to get ready for cement job. Northridge vac truck arrive today as back up for cement job. Schlumberger bulker and pump truck arrive today. Black opal personel working at digging out their lines to be able to install the fire breaks in the lines.

Regulator Contact:

NEB inspectors out today Construction was out of compliance water trucks were not using their fish screens.

Safety:

No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project 2012 - 2013

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Thursday, January 31, 2013
AFE: 12D0006
Report No. 74
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -25c

Personnel in Camp: 68

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily		200
Previous		4,204
Total		4,404

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

Present Operation:

Keeping rig tanks filled with water

Daily Operations Details

Grader blade yard then work on road from Staging area to km 17. Water trucks working on road from km-22 to rig filling in ruts and rough areas. 2 loads of sawdust in today offload at rig and load 2 loads of cuttings to go south. Our fuel made it in today but they had to leave one trailer at the Black water as they had trouble with one of the trucks. They filled tank at staging area(22,54 ltrs) and took rest to rig approx. 22,000 ltrs will bring the rest tomorrow. Truck arrived with 7 - 420 lbs propane pigs. left 2 at the staging and took 5 to the rig. Picker truck arrive today and go to rig Alken Basin crew arrive go to site and start generator plug in their trucks

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Friday, February 01, 2013
AFE: 12D0006
Report No. 75
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -26c

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:			140
			4,404
			4,544

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water

Daily Operations Details

Grader work on road from staging area to rig pull drag to remove some of the snow before watering. Also blade off then ice road towards Dot Rd. Water trucks working on road from km 15 towards km 22. Fuel truck made it back with the rest of the fuel took it to the rig. Picker truck brought a load of garbage from rig to camp. Westland personnel in this afternoon to assemble the duel chamber incinerator . It can not be transported assembled with top chamber on so loaded it on picker to transport to rig site and assemble. Labour cleaning up around yard

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :