

East Mackay Project - 2012**Daily Operations Report**

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Sunday, February 03, 2013
AFE: 12D0006
Report No. 77
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -21c

Personnel in Camp:

Total Daily Cost:
Cumulative Cost:

	Fuel (L)	Water (m3)
Daily		140
Previous		4,712
Total		4,852

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

Present Operation:

Keeping rig tanks filled with water Repairing road

Daily Operations Details

Grader working on ice road from staging area to DOT road. 1 water truck work supporting rig operations 1 water truck haul potable water to wellsite trailers then work on road. Load of sawdust came in today offload at rigsite haul load of drill cuttings south. Northridge arrived with a proto type D-8T that Caterpillar wants to try out in cold weather will try it on tow hill for awhile. Tractor trailer arrive today is here to load core samples and haul south when finished coreingcheck him in camp an wait till they need him at rig site.

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location:	East Mackay Project Staging	Date:	Monday, February 04, 2013
Operator:	MGM. Energy Corp.	AFE:	12D0006
Supervisors:	John Williams - Ron Krinke	Report No.	78
Contractor:	Northridge / MYB	Office Phone:	(R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -21c

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:		2508	154
		402,333	4,712
		404,841	4,866

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water Repairing road

Daily Operations Details

Grader did not work today no operator he is takeing his CSTS training. 1 water truck support drilling operations. 1 water truck work on road where needed. Truck and trailer arrive with generator for wellsite trailers. Fuel truck arrive late at night Offload fuel at staging area and wait untill morning to go to rig with the rest of the fuel Change out a light tower at rig location from staging area. Alken Basin rig and equipment out of here this morning.

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging	Date: Tuesday, February 05, 2013
Operator: MGM. Energy Corp.	AFE: 12D0006
Supervisors: John Williams - Ron Krinke	Report No. 79
Contractor: Northridge / MYB	Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -24c

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:		6619	125
		402,333	4,712
		408,952	4,837

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water Repairing road

Daily Operations Details

Construction crew Graded the lower access road. 1 water truck support drilling operations. 1 water truck work on road where needed. 2 Fuel trucks were towed up km 22 hill & off loaded at drilling site, We had 3 RTZ West Can tractor trailers come in at 11:30 pm with sawdust who orientated & then towed were towed up km 22 hill to off load sawdust needed at drilling site, trucks were to remain at drilling site to be loaded in the AM & rest for south bound trips. Fuel was off loaded at staging area 11,000 litres.

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations : continue to maintain access road & clean up around staging site.

East Mackay Project - 2012

Daily Operations Report

Location:	East Mackay Project Staging	Date:	Wednesday, February 06, 2013
Operator:	MGM. Energy Corp.	AFE:	12D0006
Supervisors:	John Williams - Ron Krinke	Report No.	80
Contractor:	Northridge / MYB	Office Phone:	(R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -22c

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	3769	560
Previous	402,333	35,405
Total	412,721	35,965

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

**Present
Operation:**

Keeping rig tanks filled with water Repairing road

Daily Operations Details

Construction crew Graded the lower access road & haul water to upper access road to maintain road where needed. 1 water truck support drilling operations. 2 end dumps with saw dust were towed up km 22 hill & off loaded at drilling site, we also had a picker truck that loaded some casing from drill site & will stay in camp over nite & travel to Norman Wells in the am to haul stock to MGM yard. Total of 5 end dumps with cuttings to heading south to land fill.

Regulator Contact:

Safety: No Safety Issues To Report

Environment: Ron Doctor visted staging area,access road & traveled to location with no concerns found

Tomorrows Operations : continue to maintain access road & clean up around staging site.

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: Larry Blundon/Rob McPherson
Contractor: Northridge / MYB

Date: Thursday, February 07, 2013
AFE: 12D0006
Report No. 81
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -26c

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:		4397	260
		402,333	35,405
		406,730	35,665

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water Repairing road

Daily Operations Maintain Access

Baker huges had a low boy with a crew truck & down hole logging equipment that was towed up km 22 hill and off loaded at I-78 location

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012**Daily Operations Report**

Location:	East Mackay Project Staging	Date:	Friday, February 08, 2013
Operator:	MGM. Energy Corp.	AFE:	12D0006
Supervisors:	Larry Blundon/Rob McPherson	Report No.	82
Contractor:	Northridge / MYB	Office Phone:	(R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -22c 7 km winds**Personnel in Camp:****Total Daily Cost:****Cumulative Cost:**

	Fuel (L)	Water (m3)
Daily	4055	435
Previous	406,730	35,665
Total	410,785	36,100

Operations Details**Job Objective:**

Keep road in shape repair as nessasary support drilling operations

**Present
Operation:**

Keeping rig tanks filled with water Repairing road

Daily Operations Maintain Access

The construction crew worked on moving the incinerator equipment from the Camp to the Well site lease, they also work on the pump housing on top of the fuel storage tank the crew worked together using a harness and lanyards to move around safely.

Regulator Contact:

No contact was noted

Safety: No Safety Issues To Report**Environment:** No environmental issue to report**Tomorrows Operations :**

The construction crew will be watering the access road between km 15 to 19; the grader will be operating between km 22 to 28, and will continue to clean up the staging area.

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: Larry Blundon/Rob McPherson
Contractor: Northridge / MYB

Date: Saturday, February 09, 2013
AFE: 12D0006
Report No. 83
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -19c 7 km winds

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	4425	405
Previous	410,785	36,100
Total	415,210	36,505

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

Present Operation:

Keeping rig tanks filled with water Repairing road

Daily Operations Maintain Access

Crew put together 3 c-cans and moved them to another location then they moved the full C-cans so the grader could grade the whole staging area. A northridge end dump came in late and was ask to wait till morining before going up to get a load of drilling waste.

Regulator Contact:

No contact was noted

Safety: Nothing to be noted

Environment: No environmental issue to report

Tomorrows Operations :

The construction crew will be watering the access road between km 15 to 19; the grader will be operating between km 22 to 28, and will continue to clean up the staging area.

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging Operator: MGM. Energy Corp. Supervisors: Larry Blundon/Rob McPherson Contractor: Northridge / MYB	Date: Sunday, February 10, 2013 AFE: 12D0006 Report No. 84 Office Phone: (R) 403-538-6881 (J) 403-536-9976
--	---

Weather: High Temp -11c

Personnel in Camp: 63 + 2 trucker in there sleepers

Total Daily Cost:		Fuel (L)	Water (m3)
Cumulative Cost:			
	Daily	3587	480
	Previous	415,210	37,070
	Total	418,797	37,550

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water Repairing road

Daily Operations Maintain Access

When working on the Water log I found a tracking error of 565 cubes that were not fully accounted for and have made adjustments to reconcile the numbers on our Construction Report. Our Previous # 37,070 will reflect the corrected numbers effective today going forward. In the morning Rob guided the end dump up to the Well site to get a load of cuttings. Late this evening 2 end dumps stopped in with sawdust and to remove 2 loads of cuttings in the morning.

Regulator Contact:

No contact was noted

Safety: Nothing to be noted

Environment: No environmental issue to report

Tomorrows Operations :

The construction crew will be watering the access road between km 15 to 19; the grader will be operating between km 22 to 28, and will continue to clean up the staging area.

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Monday, February 11, 2013
AFE: 12D0006
Report No. 85
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -14c Snow all day

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:		4379	375
		418,797	37,550
		423,176	37,925

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water Repairing road

Daily Operations Details

Grader work on road from camp to rig dragging road to knock down the snow for watering. 1 water truck support drilling operation. 2 water trucks work on road from km 15 to staging area. 2 loads of sawdust that came in late during the night before went to the rig site and offloaded then loaded up with cuttings to haul south for disposal. 1 cement bulker came in to rig offload and return home. IT-28 return to rig from staging area where it was working the last couple days.

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Tuesday, February 12, 2013
AFE: 12D0006
Report No. 86
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -18c

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:		3066	370
		423,176	37,925
		426,242	38,295

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water Repairing road

Daily Operations Details

Grader work on road from camp to rig dragging road to knock down the snow for watering. 1 water truck support drilling operation. 2 water trucks work on road from km 15 to staging area. Service the MGM pick ups. 6 trucks with 400bbl tanks, 5 trucks with matting, and 1 picker truck with Misc equipment arrive this evening 2 end dumps came in in evening went to rig loaded cuttings to haul south.

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Wednesday, February 13, 2013
AFE: 12D0006
Report No. 87
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -14c

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:		5789	250
		426,242	38,295
		432,031	38,545

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

**Present
Operation:**

Keeping rig tanks filled with water Repairing road

Daily Operations Details

Grader work on road to rig also help build pad at rig site for tank farm. Water trucks work on road and soak pad for tank farm at lease. Offload 12 400bbl tanks at staging area. 6 trucks with matting and berms for tank farm go to location and offload. 1 truck load directional drilling tools to be hauled south. Bed truck haul 3 400 bbl tanks from staging area to location. Construction build pad to set tank farm on. Northwell crew build 1 4 tank farm and start laying matting for second 4 tank farm. Bed truck back haul 2 400 bbl tanks from rig site to staging area to be returned to Norman Wells.

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Thursday, February 14, 2013
AFE: 12D0006
Report No. 88
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -14c

Personnel in Camp:

Total Daily Cost: Cumulative Cost:		Fuel (L)	Water (m3)
	Daily	4027	260
	Previous	432,031	38,545
	Total	436,058	38,805

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water Repairing road

Daily Operations Details

Grader working on river from Camp towards DOT crossing. Water trucks working on road from km-19 to 15. Northwell crew complete second 4 tank farm. Haul D 6 dozer from I-78 to k-22 tow hill . Hodgson truck picked up 2 400bbl tanks haul to Norman Wells. Bed truck haul 6 400 bbl tanks from sageing area to rig site also move and spot 1 tank on location for cement water.

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012**Daily Operations Report**

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Thursday, February 14, 2013
AFE: 12D0006
Report No. 88
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -14c

Personnel in Camp:

Total Daily Cost: Cumulative Cost:	Daily Previous Total	Fuel (L)	Water (m3)
		4027	260
		432,031	38,545
		436,058	38,805

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

**Present
Operation:**

Keeping rig tanks filled with water Repairing road

Daily Operations Details

Grader working on river from Camp towards DOT crossing. Water trucks working on road from km-19 to 15. Northwell crew complete second 4 tank farm. Haul D 6 dozer from I-78 to k-22 tow hill . Hodgson truck picked up 2 400bbl tanks haul to Norman Wells. Bed truck haul 6 400 bbl tanks from sageing area to rig site also move and spot 1 tank on location for cement water.

Regulator Contact:

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Friday, February 15, 2013
AFE: 12D0006
Report No. 89
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -13c

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:		5357	70
		436,058	38,805
		441,415	38,875

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water Repairing road

Daily Operations Details

Grader did not work has been put on standby. 1 water truck support rig and haul water for camp. 1 water truck put on standby 1 water truck layed off. 6
end dumps came in and went to rig and loaded cuttings and went south. Fuel tankers arrived today filled up tank at staging area then went to rig and offloaded rest of fuel. 1
Canol truck in today pick up pipe tub from Akita and haul to Norman Wells. 1 MYB truck haul load of mud products to Norman wells from rig. MYB truck haul excavator
from Tulita to rig site to dig out cuttings from shale bin. Northwell finish tank farm assembly then then load up baker tools for return south.

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Sunday, February 17, 2013
AFE: 12D0006
Report No. 91
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -19c

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:		3150	56
		446,250	38,917
		449,400	38,973

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water Repairing road

Daily Operations Details

Grader work on road towards rig from Km-22 to rig work on road around km-30 .Water truck hual water for camp haul water on road around km-30 Haul load of potable water to wellsite trailers.. Haul c-can of garbage to rig for disposal. Haul load of excess mud products to Norman Wells. Hot shot truck with fishing tools in to day offload at rig site. Back hoe clean out 2 shale bins and put material in 2 other bins. 2 bins are ready to ship out.

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location:	East Mackay Project Staging	Date:	Monday, February 18, 2013
Operator:	MGM. Energy Corp.	AFE:	12D0006
Supervisors:	John Williams - Ron Krinke	Report No.	92
Contractor:	Northridge / MYB	Office Phone:	(R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -23c

Personnel in Camp:

Total Daily Cost:	Daily	Fuel (L)	Water (m3)
Cumulative Cost:	Previous	8074	56
	Total	449,400	38,973
		457,474	39,029

Operations Details

Job Objective: Keep road in shape repair as nessasary support drilling operations

Present Operation: Keeping rig tanks filled with water Repairing road

Daily Operations Details

Grader work on ice road from camp to DOT road. Water truck haul 4 loads water to rig for tank and boiler. 6 tractor trailer loads of testing and completions equipment came in took trucks to I-78 offload. Load up 2 shale bins plus 1 load of Akita equipment and send to Norman Wells.. Send load of Baker Hughes directional equipment south. Tractor trailer came in with new evaporator offload and load old one and send south. Vac truck in and haul 24m3 of treated effluent south. Load and haul 2 loads of excess mud product to Norman Wells.

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012**Daily Operations Report**

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Tuesday, February 19, 2013
AFE: 12D0006
Report No. 93
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -24c

Personnel in Camp:

Total Daily Cost:	Cumulative Cost:	Daily Previous Total	Fuel (L)	Water (m3)
			4126	40
			457,474	39,029
			461,600	39,069

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

**Present
Operation:**

Keeping rig tanks filled with water Repairing road loading out trucks with excess equipment and materials to send off project

Daily Operations Details

Grader work on road from staging area to rig. Water truck support rig operations. Haul load of potable water to well site trailers at I-78 location. 2 end dump trailers to location load cuttings haul to south. ! Tractor trailer load of Baker hughes equipment cam in offload and load up logging equipment to haul south. Load of Highlite bulk cement in today. Load and haul excavator from rig site to Tulita. Haul load of extra Northridge equipment to Norman Wells Lay off Mechanics service truck and send out.Haul load of effluent 27m3 south our tanks are empty.

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Wednesday, February 20, 2013
AFE: 12D0006
Report No. 94
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -27c

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:		3426	56
		461,600	39,069
		465,026	39,125

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

**Present
Operation:**

Keeping rig tanks filled with water Repairing road loading out trucks with excess equipment and materials to send off project

Daily Operations Details

Grader did not work today . Water truck support rig and haul on road. 3 loads of cuttings loaded out from rig and went south. Vac truck that loaded effluent yesterday is still here his truck broke down over night. Vac truck arrived today to haul out drilling fluid. Haul 3 loads of I-mats from staging area to Norman Wells. Change out 2 light towers at rig that do not make power for 2 good ones.

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Thursday, February 21, 2013
AFE: 12D0006
Report No. 95
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -27c

Personnel in Camp:

Total Daily Cost:

Cumulative Cost:

	Fuel (L)	Water (m3)
Daily	3692	40
Previous	465,026	39,125
Total	468,718	39,165

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

**Present
Operation:**

Keeping rig tanks filled with water Repairing road loading out trucks with excess equipment and materials to send off project

Daily Operations Details

Grader maintain roads to rig and to DOT crossing. 1 truck in and load cuttings from rig to haul south. 1 tractor trailer in with 31/2" casing tools for rig then load a pipe tub full of pipe haul to Norman Wells. 2 truck loads of I- Mats from staging area to Norman Wells. Vac truck with effluent finally got repaired and left this afternoon.

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

East Mackay Project - 2012

Daily Operations Report

Location:	East Mackay Project Staging	Date:	February-22-13
Operator:	MGM. Energy Corp.	AFE:	12D0006
Supervisors:	John Williams - Ron Krinke	Report No.	96
Contractor:	Northridge / MYB	Office Phone:	(R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -27c

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:		4801	40
		468,718	39,165
		473,519	39,205

Operations Details

Job Objective:

Keep road in shape repair as nessasary support drilling operations

**Present
Operation:**

Keeping rig tanks filled with water Repairing road loading out trucks with excess equipment and materials to send off project

Daily Operations Details

Grader and water truck maintaining roads. 2 vac trucks load and haul drill fluid (stripped water) out from rig. 2 tractor trailer loads of access drill mud products from rig to Norman Wells. Sorting I-mats with loader in staging yard. 2 Tractor trailers in late in evening for rig loads stay over night at staging area. 1 vac truck also in late in evening driver was houred out so stayed over nite will go to rg for fluid in morning.

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :