

East Mackay Project - 2012

Daily Operations Report

Location: East Mackay Project Staging
Operator: MGM. Energy Corp.
Supervisors: John Williams - Ron Krinke
Contractor: Northridge / MYB

Date: Saturday, 16 March, 13
AFE: 12D0006
Report No. 118
Office Phone: (R) 403-538-6881 (J) 403-536-9976

Weather: High Temp -18c

Personnel in Camp:

Total Daily Cost:	Daily Previous Total	Fuel (L)	Water (m3)
Cumulative Cost:		2802	0
		585,213	40,112
		588,015	40,112

Operations Details

Job Objective: Move all test equipment off location

Present Operation: Moveing equipment off location so it can be cleaned up

Daily Operations Details

2 Tanker loads of fluid off location haul south for disposal. MYB haul load of matting off location to Norman Wells. Floc tank, Geo trailer, off location today. 5 loads of pure energy equipment off location today. Medic shack off location. Cleaning up location plastic and planks etc. Tank farm is completly gone south.

Safety: No Safety Issues To Report

Environment: No environmental issue to report

Tomorrows Operations :

698507
V12

East Mackay Project - 2012			
Daily Operations Report			
Location:	East Mackay Project Staging	Date:	Sunday, 17 March, 13
Operator:	MGM. Energy Corp.	AFE:	12D0006
Supervisors:	John Williams - Ron Krinke	Report No.	119
Contractor:	Northridge / MYB	Office Phone:	(R) 403-538-6881 (J) 403-536-9976
Weather: High Temp -14c very windy			
Personnel in Camp:			
Total Daily Cost:		Daily Previous Total	Fuel (L)
Cumulative Cost:			Water (m3)
			7082
			0
			588,015
			40,112
			595,097
			40,112
Operations Details			
Job Objective:	Clean up I-78 location		
Present Operation:	Moveing equipment off location so it can be cleaned up		
Daily Operations Details			
All loads are off location. Spend the day picking up plastic and debris off location. Take down road signs from I-78 to Km-22 tow hill Was very windy today Drain and tear out the two 8 man sleepers at the staging area. 6 loads of equipment and material left for south. 5 load went to Norman Wells.			
Safety: No Safety Issues To Report			
Environment: No environmental issue to report			
Tomorrows Operations :			

East Mackay I-78 - 2013

Daily HSE Report

Date: Sunday, 17 March, 13

Location: East Mackay Project
Operator: MGM Energy Corp.
Supervisors: Marty Larson

Weather: High Temp -14 C

Personnel in Camp: 21

Regulator Contact: No regulator contact occurred.

Safety: No safety issues noted

Safety Tracking

	Hazard ID	Near Miss	Incidents
Daily	0	0	0
Previous	334	4	16
Total	334	4	16

Environmental: No environmental issues noted

Environmental Tracking

	Orientations	Spills	Wildlife
Daily	0	0	0
Previous	469	42	52
Total	469	42	52

Hazard Identification of the Day: No Hazard ID of the Day

Unsafe Act:

698507
V13

East Mackay Project - 2013

Daily Operations Report

Location: East Mackay Project
Operator: MGM. Energy Corp.
Supervisor: John Williams
Contractor:
Date: 03/18/2013
AFE: 12D0006
Report No.
Office Phone: (J) 780-717-7252

Weather: High Temp -17 C Overcast

Personnel in Camp: 17

Total Daily Cost:		Fuel (L)	Water (m3)
Cumulative Cost:	Daily		
	Previous		
	Total		

Operations Details

Job Objective: Demobilization of all Equipment

Present Operation: Grade location, Pull brushed windrows onto access road, demobilize equipment to Norman Wells and south

Daily Operations Details

Held a safety meeting with MGM, Northridge/MYB, Black Opel, PTI, and Frontier medic personnel.
Remove all road signs. Remove cellar cribbing and cut and cap mousehole. Grade location. Pull windrows from location to Km 28. Rig out 4 unit camp complex, water treatment and water holding. Demobilize equipment south and to Norman Wells.

Regulator Contact: Contacted Steve Deschene with AANDC and requested an inspection of the location, access road, and staging area. Inspection is scheduled for Thursday March 21. John Williams will accompany.

Safety: No safety issues to report.

Safety Tracking

	Hazard ID	Near Miss	Incidents
Daily			
Previous			
Total			

Environment: No environmental issues to report

Environmental Tracking

	Orientations	Spills	Wildlife
Daily			
Previous			
Total			

Tomorrows Operations :

Rig down 6 unit camp and Black Opel WWTP. Demobilize camp to Norman Wells. Demobe tow cat. Demobilize all remaining construction equipment. Remove all fuel. Demobe all fuel storage tanks. Clean and grade staging area