

## East Mackay Project - 2013

### Daily Operations Report

<b>Location:</b>	East Mackay Project	<b>Date:</b>	03/20/2013
<b>Operator:</b>	MGM. Energy Corp.	<b>AFE:</b>	12D0006
<b>Supervisor:</b>	John Williams	<b>Report No.</b>	Final Report
<b>Contractor:</b>		<b>Office Phone:</b>	( J ) 780-717-7252

**Weather:** High Temp -14 C Clear

**Personnel in Camp:** 0

<b>Total Daily Cost:</b>		<b>Daily</b>	<b>Fuel (L)</b>	<b>Water (m3)</b>
<b>Cumulative Cost:</b>		<b>Previous</b>		
		<b>Total</b>		

#### Operations Details

**Job Objective:** Demobilization

**Present Operation:** Northridge /MYB removing truck shop at staging area.

#### Daily Operations Details

All equipment demobilized from sites excepting truck shop. Personnel working on removing. Drove into I-78 location and took pictures of the location the access road and the staging area in final condition.

**Regulator Contact:**

**Safety:** No safety issues to report.

#### Safety Tracking

	<b>Hazard ID</b>	<b>Near Miss</b>	<b>Incidents</b>
<b>Daily</b>			
<b>Previous</b>			
<b>Total</b>			

**Environment:** No environmental issues to report

#### Environmental Tracking

	<b>Orientations</b>	<b>Spills</b>	<b>Wildlife</b>
<b>Daily</b>			
<b>Previous</b>			
<b>Total</b>			

**Tomorrows Operations :: Go Home**