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Daily Morning Report
COPRC MIRROR LAKE N-20 65-00 126-45

Report #: 6
Report Date: 2/6/2016

Final Job Status: 
Final Report? No

WELL HEADER INFORMATION
Country
CANADA

State/Province
N.W.T.

Region / Division
WCBU

District
NEW VENTURES

Field Name
Mirror Lake

Field Code

Surface Legal Location
N20 65-00 126-45

API / UWI
300/N20 65-00 126-45/0

License No.
EL 470 WID 2079

Orig KB/RT (m)
286.50

Ground Elevation (m)
281.30

KB-Grd (m)
5.20

KB-CF (m)
4.87

KB-TF (m)
4.32

Total Depth (mKB)
2,146.00

PBTD (All) (mKB)
Original Hole -  
2,127.00

JOB INFORMATION
Job Category
ABANDONMENT

Primary Job Type
ABANDONMENT P&A

Secondary Job Type
SURFACE CASING VENT

Total Field Estimate (Cost)
109,560.46

Objective
Abandon Cut and Cap
Actual Start Date

1/16/2016 14:00
End Date Abandon Date Responsible Grp 1

coved
Responsible Grp 2
lborbel

Responsible Grp 3
Chris Tucker

AFE COST SUMMARY
AFE / RFE / Maint.#
10385949

Total AFE Amount (Cost)
1,310,000.00

Total AFE + Supp Amount (Cost)
1,310,000.00

Total Field Estimate (Cost)
109,560.46

AFE-Field Estimate (Cost)
1,200,439.54

AFE / RFE / Maint.#
10385945

Total AFE Amount (Cost)
946,350.00

Total AFE + Supp Amount (Cost)
946,350.00

Total Field Estimate (Cost) AFE-Field Estimate (Cost)
946,350.00

DAILY INFORMATION
Report Start Date
2/6/2016 07:30

Report End Date
2/6/2016 18:00

Daily Cost Total (Cost)
15,270.00

Cumulative Cost (Cost)
109,560.46

Personnel Regular Hours (hr)
168.00

Daily Contacts
WS Superintendent, Derrick Cove, 780-831-1314; Abandonment Engineer, Louis Borbely, 403-650-3939; WS Supervisor, Chris  
Tucker, 780-882-9501

Rig
C&J Energy Services, 217

Tubing Pressure (kPa) Casing Pressure (kPa) Weather
Clear

Temperature (°C)
-24

Lease Condition
good

Last 24hr Summary
MORU service rig and support equipment.
24hr Forecast
Finish service rig rig up. Function test and pressure test BOP's, Strip off Master valve, install BOP's, rig floor, and rest of support equipment.
PROCESS SAFETY REPORTING
Start Date End Date Process Safety Event Activity at Time of Event

Start Time End Time Dur (hr)

Time 
P-T-

X Operation

07:30 08:00 0.50 P Held PJHA # 02062016 meeting all personal on location. Talked about possible hazards and ways they will be avoided.  
Discussed todays operations and procedures and about past incidents we have had in the oil industry.

08:00 08:30 0.50 P Performed Daily walk around equipment, looked for any fuel leaks or containment spills, all good.
Swept lease with gas monitor with no LELs detected.

08:30 16:30 8.00 P SICP = Slight Vac
Move Service rig from E-76 to location.
Spot rig at wellhead, place beam and stand rig.
Spot 2 boilers and rig in, filled with water and fired up.
Spot 400bbl tanks, 1 inside containment.
Spot 4 light towers and flameless heater, tarpped in wellhead and heated with flameless heat overnight.

16:30 17:30 1.00 P Capped and secured well for night.
SDFN

FLUID SUMMARY
Fluid To lease (m³) From lease (m³) To well (m³) From well (m³) Left to recover (m³)

FRESH WATER 37.50 0.00 2.50

DAILY COST
BU Desc Vendor Activity Code Amount (Cost)

Trucking/Hauling/ Hot Shot Services CANOL OILFIELD SERVICES INC P100 10,000.00

Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 40.00

Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 60.00

Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 20.00

Surface Completion Equipment Rental CORNERSTONE OILFIELD SERVICES LTD Q300 175.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 200.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
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DAILY COST
BU Desc Vendor Activity Code Amount (Cost)

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 125.00

Surface Completion Equipment Rental RIGSAT COMMUNICATIONS INC Q300 15.00

Wellsite Supervision & Engineering TECTONIC ENERGY CONSULTING INC T130 1,620.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 1,200.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 450.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 350.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 50.00

CUMULATIVE JOB FLARED GAS BY ZONE
Zone Volume Gas Total (E3m³)

PERFORATIONS
Date Zone Top (mKB) Btm (mKB) Shot Dens (shots/m) Current Status

3/27/2013 Basal Lower Canol, Ori… 2,059.00 2,060.00 20.0 Plugged

3/28/2013 Middle Lower Canol, O… 2,023.00 2,024.00 20.0 Plugged

3/28/2013 Upper Lower Canol, Or… 1,993.00 1,994.00 20.0 Plugged


