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Canada #

Daily Morning Report
COPRC MIRROR LAKE N-20 65-00 126-45

Report #: 6

Report Date: 2/6/2016
Final Job Status:
Final Report? No

WELL HEADER INFORMATION

Country State/Province Region / Division District Field Name Field Code
CANADA N.W.T. WCBU NEW VENTURES Mirror Lake
Surface Legal Location API/ UWI License No.
N20 65-00 126-45 300/N20 65-00 126-45/0 EL 470 WID 2079
Orig KB/RT (m) Ground Elevation (m) KB-Grd (m) KB-CF (m) KB-TF (m) Total Depth (mKB) PBTD (All) (mKB)
286.50 281.30 5.20 4.87 4.32 2,146.00| Original Hole -
2,127.00

JOB INFORMATION

Job Category
ABANDONMENT

Primary Job Type

ABANDONMENT P&A

Secondary Job Type
SURFACE CASING VENT

Total Field Estimate (Cost)

109,560.46

Objective
Abandon Cut and Cap

Actual Start Date
1/16/2016 14:00

End Date

Abandon Date

coved

Responsible Grp 1

Responsible Grp 2
Iborbel

Responsible Grp 3
Chris Tucker

AFE COST SUMMARY

AFE / RFE / Maint.#

Total AFE Amount (Cost)

Total AFE + Supp Amount (Cost)

Total Field Estimate (Cost)

AFE-Field Estimate (Cost)

10385949 1,310,000.00 1,310,000.00 109,560.46 1,200,439.54
AFE / RFE / Maint.# Total AFE Amount (Cost) Total AFE + Supp Amount (Cost) |Total Field Estimate (Cost) AFE-Field Estimate (Cost)
10385945 946,350.00 946,350.00 946,350.00

DAILY INFORMATION

Report Start Date
2/6/2016 07:30

Report End Date
2/6/2016 18:00

Daily Cost Total (Cost)
15,270.00

Cumulative Cost (Cost)
109,560.46

Personnel Regular Hours (hr)
168.00

Daily Contacts

WS Superintendent, Derrick Cove, 780-831-1314; Abandonment

Tucker, 780-882-9501

Engineer, Louis Borbely, 403-650-3939; WS Supervisor, Chris

Rig
C&J Energy Services, 217

Tubing Pressure (kPa)

Casing Pressure (kPa)

Weather
Clear

Temperature (°C)
-24

Lease Condition

good

Last 24hr Summary

MORU service rig and support equipment.

24hr Forecast

Finish service rig rig up. Function test and pressure test BOP's, Strip off Master valve, install BOP's, rig floor, and rest of support equipment.

PROCESS SAFETY REPORTING

Start Date End Date Process Safety Event Activity at Time of Event
Time
P-T-

Start Time | End Time Dur (hr) X Operation
07:30 08:00 0.50|P |Held PJHA # 02062016 meeting all personal on location. Talked about possible hazards and ways they will be avoided.

Discussed todays operations and procedures and about past incidents we have had in the oil industry.
08:00 08:30 0.50|P |Performed Daily walk around equipment, looked for any fuel leaks or containment spills, all good.

Swept lease with gas monitor with no LELs detected.
08:30 16:30 8.00(P |SICP = Slight Vac

Move Service rig from E-76 to location.

Spot rig at wellhead, place beam and stand rig.

Spot 2 boilers and rig in, filled with water and fired up.

Spot 400bbl tanks, 1 inside containment.

Spot 4 light towers and flameless heater, tarpped in wellhead and heated with flameless heat overnight.
16:30 17:30 1.00|P [Capped and secured well for night.

SDFN
FLUID SUMMARY

Fluid To lease (m3) From lease (m3) To well (m3) From well (m3) Left to recover (m?)
FRESH WATER 37.50 0.00 2.50
DAILY COST
BU Desc Vendor Activity Code Amount (Cost)

Trucking/Hauling/ Hot Shot Services CANOL OILFIELD SERVICES INC P100 10,000.00
Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 40.00
Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 60.00
Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 20.00
Surface Completion Equipment Rental CORNERSTONE OILFIELD SERVICES LTD Q300 175.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 200.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
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DAILY COST

BU Desc Vendor Activity Code Amount (Cost)

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 125.00
Surface Completion Equipment Rental RIGSAT COMMUNICATIONS INC Q300 15.00
Wellsite Supervision & Engineering TECTONIC ENERGY CONSULTING INC T130 1,620.00
Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 1,200.00
Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 450.00
Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 350.00
Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 50.00

CUMULATIVE JOB FLARED GAS BY ZONE

Zone Volume Gas Total (E3m3)
PERFORATIONS

Date Zone Top (MKB) Btm (mKB) Shot Dens (shots/m) Current Status
3/27/2013 Basal Lower Canol, Ori... 2,059.00 2,060.00 20.0 [Plugged
3/28/2013 Middle Lower Canol, O... 2,023.00 2,024.00 20.0 [Plugged
3/28/2013 Upper Lower Canol, Or... 1,993.00 1,994.00 20.0 [Plugged
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