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Daily Morning Report
COPRC MIRROR LAKE N-20 65-00 126-45

Report #: 7
Report Date: 2/7/2016

Final Job Status: 
Final Report? No

WELL HEADER INFORMATION
Country
CANADA

State/Province
N.W.T.

Region / Division
WCBU

District
NEW VENTURES

Field Name
Mirror Lake

Field Code

Surface Legal Location
N20 65-00 126-45

API / UWI
300/N20 65-00 126-45/0

License No.
EL 470 WID 2079

Orig KB/RT (m)
286.50

Ground Elevation (m)
281.30

KB-Grd (m)
5.20

KB-CF (m)
4.87

KB-TF (m)
4.32

Total Depth (mKB)
2,146.00

PBTD (All) (mKB)
Original Hole -  
2,127.00

JOB INFORMATION
Job Category
ABANDONMENT

Primary Job Type
ABANDONMENT P&A

Secondary Job Type
SURFACE CASING VENT

Total Field Estimate (Cost)
149,091.46

Objective
Abandon Cut and Cap
Actual Start Date

1/16/2016 14:00
End Date Abandon Date Responsible Grp 1

coved
Responsible Grp 2
lborbel

Responsible Grp 3
Chris Tucker

AFE COST SUMMARY
AFE / RFE / Maint.#
10385949

Total AFE Amount (Cost)
1,310,000.00

Total AFE + Supp Amount (Cost)
1,310,000.00

Total Field Estimate (Cost)
149,091.46

AFE-Field Estimate (Cost)
1,160,908.54

AFE / RFE / Maint.#
10385945

Total AFE Amount (Cost)
946,350.00

Total AFE + Supp Amount (Cost)
946,350.00

Total Field Estimate (Cost) AFE-Field Estimate (Cost)
946,350.00

DAILY INFORMATION
Report Start Date
2/7/2016 07:30

Report End Date
2/7/2016 18:00

Daily Cost Total (Cost)
22,442.00

Cumulative Cost (Cost)
149,091.46

Personnel Regular Hours (hr)
118.00

Daily Contacts
WS Superintendent, Derrick Cove, 780-831-1314; Abandonment Engineer, Louis Borbely, 403-650-3939; WS Supervisor, Chris  
Tucker, 780-882-9501

Rig
C&J Energy Services, 217

Tubing Pressure (kPa) Casing Pressure (kPa) Weather
Clear

Temperature (°C)
-22

Lease Condition
good

Last 24hr Summary
Spotted rest of Service rig equipment and finsihed rigging up.
Function tested BOPs, and stump tested Blind Rams, Pipe Rams, Safety Valve and ring Groove to 1.4MPa and 34.5MPa, all tests Passed.
Tested Annular to 1.4MPa dn 7MPa for 10mins, test also good, all tests charted and graph attached in wellview.
24hr Forecast
Rig up E-Line in AM to RIH and perforate intervals 2068-2070mKB and 2015-2017mKB. Get feed rate and Start RIH with TBG.
PROCESS SAFETY REPORTING
Start Date End Date Process Safety Event Activity at Time of Event

Start Time End Time Dur (hr)

Time 
P-T-

X Operation

07:30 08:00 0.50 P Held PJHA # 02072016 meeting all personal on location. Talked about possible hazards and ways they will be avoided.  
Discussed todays operations and procedures and about past incidents we have had in the oil industry.

08:00 08:30 0.50 P Performed Daily walk around equipment, looked for any fuel leaks or containment spills, all good.
Swept lease with gas monitor with no LELs detected.

08:30 12:00 3.50 P SICP = Slight Vac
Spotted 2 cement bins in containment and stood 2 x 400bbl tanks for fresh water only outside containment.
Spotted Garbage bin and envir bin on location.
Rig in Pump lines and accumulator lines.
Perform CAODC inspection on service rig.
Check accumulator pressures and re-charge rates.
Function Test BOP's blind rams, Pipe Rams and Annular on stump.

12:00 15:30 3.50 P Stump Pressure test BOP's as follows:

Blind Rams to 1.4MPa and 34.5MPa for 10mins, test passed.
Pipe Rams to 1.4MPa and 34.5MPa for 10mins, test passed.
Annular to 1.4MPa and 7MPa for 10mins, test passed.
Safety valve to 1.4MPa and 34.5MPa for 10min, test passed.
All tested chartered and graphs attached in wellview.

15:30 18:00 2.50 P Installed Tbg hanger on 10' pup joint with safety Valve on top through 7 1/16 master valve. (Tbg hanger is 70.3mm, 60.3 mm  
crossover used)
Stripped off Master valve over Tbg pup Joint and Safety Valve.
Stripped on BOP's over Tbg pup Joint and Safety Valve.
Tighened down 5K x 10K flange with hammer wrenches.
Pressure tested Ring Groove to 1.4MPa and 34.5MPa for 10mins. Test good.
Rigged in Rig Floor, Handrails and tarps.
Spotted catwalk, Pipe racks, and Tbg on racks.225 Jts on location, 40 joints from 0-06 Lease.

18:00 19:00 1.00 P Drained all surface equipment, capped and secured wellhead.
Flameless heater on BOP's and wellhead overnight.
SDFN.
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FLUID SUMMARY
Fluid To lease (m³) From lease (m³) To well (m³) From well (m³) Left to recover (m³)

FRESH WATER 0.00 0.00 0.00 0.00 2.50

DAILY COST
BU Desc Vendor Activity Code Amount (Cost)

Trucking/Hauling/ Hot Shot Services CANOL OILFIELD SERVICES INC P100 10,000.00

Trucking/Hauling/ Hot Shot Services CANOL OILFIELD SERVICES INC P100 5,000.00

Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 40.00

Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 60.00

Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 20.00

Surface Completion Equipment Rental CORNERSTONE OILFIELD SERVICES LTD Q300 175.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 325.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 125.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 705.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 350.00

Completion Fluids & Other Chem PBN ENERGY SERVICES LTD G300 992.00

Surface Completion Equipment Rental RIGSAT COMMUNICATIONS INC Q300 15.00

Wellsite Supervision & Engineering TECTONIC ENERGY CONSULTING INC T130 1,620.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 1,200.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 450.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 350.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 50.00

CUMULATIVE JOB FLARED GAS BY ZONE
Zone Volume Gas Total (E3m³)

PERFORATIONS
Date Zone Top (mKB) Btm (mKB) Shot Dens (shots/m) Current Status

3/27/2013 Basal Lower Canol, Ori… 2,059.00 2,060.00 20.0 Plugged

3/28/2013 Middle Lower Canol, O… 2,023.00 2,024.00 20.0 Plugged

3/28/2013 Upper Lower Canol, Or… 1,993.00 1,994.00 20.0 Plugged


