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Canada #

Daily Morning Report Report #: 10
COPRC MIRROR LAKE N-20 65-00 126-45 Report Date: 2/10/2016

Final Job Status:
Final Report? No

WELL HEADER INFORMATION

Country State/Province Region / Division District Field Name Field Code

CANADA N.W.T. WCBU NEW VENTURES Mirror Lake

Surface Legal Location API/ UWI License No.

N20 65-00 126-45 300/N20 65-00 126-45/0 EL 470 WID 2079

Orig KB/RT (m) Ground Elevation (m) KB-Grd (m) KB-CF (m) KB-TF (m) Total Depth (mKB) PBTD (All) (mKB)
286.50 281.30 5.20 4.87 4.32 2,146.00| Original Hole -

2,127.00

JOB INFORMATION

Job Category Primary Job Type Secondary Job Type Total Field Estimate (Cost)

ABANDONMENT ABANDONMENT P&A SURFACE CASING VENT 248,225.28

Objective

Abandon Cut and Cap

Actual Start Date End Date Abandon Date Responsible Grp 1 Responsible Grp 2 Responsible Grp 3

1/16/2016 14:00 coved Iborbel Chris Tucker

AFE COST SUMMARY

AFE / RFE / Maint.# Total AFE Amount (Cost) Total AFE + Supp Amount (Cost) |Total Field Estimate (Cost) AFE-Field Estimate (Cost)

10385949 1,310,000.00 1,310,000.00 248,225.28 1,061,774.72

AFE / RFE / Maint.# Total AFE Amount (Cost) Total AFE + Supp Amount (Cost) |Total Field Estimate (Cost) AFE-Field Estimate (Cost)

10385945 946,350.00 946,350.00 946,350.00

DAILY INFORMATION

Report Start Date Report End Date Daily Cost Total (Cost) Cumulative Cost (Cost) Personnel Regular Hours (hr)

2/10/2016 12:00 2/10/2016 16:00 14,340.00 248,225.28 88.00

Daily Contacts

Rig

WS Superintendent, Derrick Cove, 780-831-1314; Abandonment Engineer, Louis Borbely, 403-650-3939; WS Supervisor, Chris C&J Energy Services, 217

Tucker, 780-882-9501

Tubing Pressure (kPa)

Casing Pressure (kPa) Weather Temperature (°C) Lease Condition
0 Overcast -15 good

Last 24hr Summary

MORO schlumberger cement crew for cement job in AM. Rigged in Flameless heaters on lines and Pre-Fabs on work floor.

24hr Forecast

Perform cement job on open intervals, 300m balance cement plug from 1800-2100mKB.

PROCESS SAFETY REPORTING

Start Date End Date Process Safety Event Activity at Time of Event
Time
P-T-
Start Time | End Time Dur (hr) X Operation
12:00 12:30 0.50|P |Held PJHA # 02102016 meeting all personal on location. Talked about possible hazards and ways they will be avoided.
Discussed todays operations and procedures and about past incidents we have had in the oil industry.
12:30 13:00 0.50|P |Performed Daily walk around equipment, looked for any fuel leaks or containment spills, all good.
Swept lease with gas monitor with no LELs detected.
13:00 16:00 3.00(P [SICP = Dead

12:05hrs

Cement crew showed up on location, late due to waiting on Lab results on cement and time involved with getting cement
blend ready in town (4hrs)

Held PJHA meeting with crew on spotting equipment, rigging in and getting ready for cement job tomorrow.

Spotted cement equipment and rigged in as much as possible.

Run cement hose through heater hose to avoid freezing lines.

Talked over numbers with Cement supervisor and reviewed cement program.

Ready to start cement job in AM.

FLUID SUMMARY

Fluid To lease (m3) From lease (m?3) To well (m3) From well (m3) Left to recover (m?)
FRESH WATER 0.00 0.00 0.00 0.00 6.50
DAILY COST
BU Desc Vendor Activity Code Amount (Cost)

Surface Completion Equipment Rental BP PUMP LTD Q300 20.00
Service Rig C&J ENERGY PRODUCTION SERVICES CANADA LTD E120 8,000.00
Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 40.00
Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 60.00
Surface Completion Equipment Rental HRN CONTRACTING LTD Q300 175.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 325.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 325.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 1,205.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 615.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
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DAILY COST

BU Desc Vendor Activity Code Amount (Cost)
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 125.00
Surface Completion Equipment Rental RIGSAT COMMUNICATIONS INC Q300 15.00
Wellsite Supervision & Engineering TECTONIC ENERGY CONSULTING INC T130 1,620.00
Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 450.00
Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 350.00
Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 50.00

CUMULATIVE JOB FLARED GAS BY ZONE

Zone Volume Gas Total (E3m3)
PERFORATIONS

Date Zone Top (MKB) Btm (mKB) Shot Dens (shots/m) Current Status
2/8/2016 Basal Lower Canol, Ori... 2,068.00 2,070.00 175.0 |Open - Not Flowing
3/27/2013 Basal Lower Canol, Ori... 2,059.00 2,060.00 20.0 [Open - Not Flowing
3/28/2013 Middle Lower Canol, O... 2,023.00 2,024.00 20.0 [Open - Not Flowing
2/8/2016 Basal Lower Canol, Ori... 2,015.00 2,017.00 17.5|Open - Not Flowing
3/28/2013 Upper Lower Canol, Or... 1,993.00 1,994.00 20.0 [Open - Not Flowing
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