
Page  1/3 Report Printed:   2/12/2016

Daily Morning Report
COPRC MIRROR LAKE N-20 65-00 126-45

Report #: 11
Report Date: 2/11/2016

Final Job Status: 
Final Report? No

WELL HEADER INFORMATION
Country
CANADA

State/Province
N.W.T.

Region / Division
WCBU

District
NEW VENTURES

Field Name
Mirror Lake

Field Code

Surface Legal Location
N20 65-00 126-45

API / UWI
300/N20 65-00 126-45/0

License No.
EL 470 WID 2079

Orig KB/RT (m)
286.50

Ground Elevation (m)
281.30

KB-Grd (m)
5.20

KB-CF (m)
4.87

KB-TF (m)
4.32

Total Depth (mKB)
2,146.00

PBTD (All) (mKB)
Original Hole -  
2,127.00

JOB INFORMATION
Job Category
ABANDONMENT

Primary Job Type
ABANDONMENT P&A

Secondary Job Type
SURFACE CASING VENT

Total Field Estimate (Cost)
367,607.02

Objective
Abandon Cut and Cap
Actual Start Date

1/16/2016 14:00
End Date Abandon Date Responsible Grp 1

coved
Responsible Grp 2
lborbel

Responsible Grp 3
Chris Tucker

AFE COST SUMMARY
AFE / RFE / Maint.#
10385949

Total AFE Amount (Cost)
1,310,000.00

Total AFE + Supp Amount (Cost)
1,310,000.00

Total Field Estimate (Cost)
367,607.02

AFE-Field Estimate (Cost)
942,392.98

AFE / RFE / Maint.#
10385945

Total AFE Amount (Cost)
946,350.00

Total AFE + Supp Amount (Cost)
946,350.00

Total Field Estimate (Cost) AFE-Field Estimate (Cost)
946,350.00

DAILY INFORMATION
Report Start Date
2/11/2016 08:30

Report End Date
2/11/2016 16:00

Daily Cost Total (Cost)
117,083.74

Cumulative Cost (Cost)
367,607.02

Personnel Regular Hours (hr)
88.00

Daily Contacts
WS Superintendent, Derrick Cove, 780-831-1314; Abandonment Engineer, Louis Borbely, 403-650-3939; WS Supervisor, Chris  
Tucker, 780-882-9501

Rig
C&J Energy Services, 217

Tubing Pressure (kPa)
0

Casing Pressure (kPa)
0

Weather
Snowing

Temperature (°C)
-17

Lease Condition
good

Last 24hr Summary
Performed Cement job on open intervals. Pumped 3.24m³ in interval leaving 2.72m³ in casing.
Left 15.7MPa pressure on Casing overnight.
24hr Forecast
Tag cement top, POOH w/Tbg , RIH with scrapper and possible mud motor, drill out if needed.
PROCESS SAFETY REPORTING
Start Date End Date Process Safety Event Activity at Time of Event

Start Time End Time Dur (hr)

Time 
P-T-

X Operation

08:30 09:00 0.50 P Held PJHA # 02112016 meeting all personal on location. Talked about possible hazards and ways they will be avoided.  
Discussed todays operations and procedures and about past incidents we have had in the oil industry.

09:00 09:30 0.50 P Performed Daily walk around equipment, looked for any fuel leaks or containment spills, all good.
Swept lease with gas monitor with no LELs detected.

09:30 11:30 2.00 P SICP = neutral,  SITP = neutral
Spotted and rigged in cement crew. Loaded 25°C town water on tank truck to feed cement crew.
RIH with Tbg to 2100mKB to spot cement. Top joint froze off when RIH, switched out joint with one off the racks.
Rig Cement crew into Tbg.

11:30 14:30 3.00 P Pressure tested cement lines to 35MPa, test good.
Pump 5m³ of 25°C water down Tbg returning to the rig tank, Shut in for feed rate.  
Shut in Csg and Establish feed rate of 250L/min @ 13.4MPa and 200L/min @ 13.7MPa. Lost 1m³ during feed rate.

11:38hrs Start Mixing cement, SLB Batch mix 6.0 m³ 1680.0 kg/m³ SqueezeCRETE as per program.
13:05hrs Finished mixing cement, start spotting cement from 1800-2100mKB (300m plug)
13:40hrs Finsihed spotting cement
14:28hrs Finished POOH with Tbg to 1694mKB, (42jts) start backwash down Csg returning to rig tank. 48jts total on pipe  
racks
14:41hrs Finish Backwash, circulated 5m³, seen some grey water at bottoms up but no cement in returns, returns clean.  
               Circulated 1.5 Tbg volumes during backwash @ 500L/min
14:50hrs Start cement squeeze
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Start Time End Time Dur (hr)

Time 
P-T-

X Operation

14:30 16:30 2.00 P Pumped 600L to a pressure of 17.9MPa before getting a break down.
Squeezed away 3.24m³ at a final rate of 8L/min @ 18.7MPa
Shut down and monitored for15mins
Final SITP @ 15.8MPa.

 14:50hrs Start cement squeeze
 Squeeze away 930 L @ 100 lpm - 17900 kPa
 Decrease rate to 75 lpm for 1198 L @ 15900 kPa
 Decresed rate to 50 lpm for 515 L @  20000 kPa
 Decresed rate to 44 lpm for 325 L @  20100 kPa
 Decrease rate to 22 lpm for 107 L @ 19500  kPa
 Decrease rate to 11 lpm for 52 L @ 17800 kPa.
 Decrease rate to 8 lpm for 114 L @ 18300  kPa.

Shut down and monitored for15mins
Final SITP @ 15.8MPa.

- Total of 3.24m³ cement squeezed away into Perforations.
- Well was shut in over night with 15.7MPa.
- Estimated Cement top @ 1963 mKB (calculated) with cement plug from 1963 mKB - 2100 mKB (137m)

16:30 17:30 1.00 P Capped and secured well for night.
Tarpped in stump and used flameless heater to pervent Tbg from freezing.  

FLUID SUMMARY
Fluid To lease (m³) From lease (m³) To well (m³) From well (m³) Left to recover (m³)

FRESH WATER 1.00 0.00 7.50

DAILY COST
BU Desc Vendor Activity Code Amount (Cost)

Surface Completion Equipment Rental BP PUMP LTD Q300 20.00

Service Rig C&J ENERGY PRODUCTION SERVICES CANADA LTD E120 10,298.00

Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 40.00

Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 60.00

Surface Completion Equipment Rental HRN CONTRACTING LTD Q300 175.00

Completion Fluids & Other Chem IMPERIAL OIL PRODUCTS & CHEMICALS DIVISION G300 5,006.00

Completion Fluids & Other Chem IMPERIAL OIL PRODUCTS & CHEMICALS DIVISION G300 1,029.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 325.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 325.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 1,205.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 1,522.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 125.00

Completion Fluids & Other Chem PBN ENERGY SERVICES LTD G300 1,693.70

Surface Completion Equipment Rental RIGSAT COMMUNICATIONS INC Q300 15.00

Cementing Services & Materials SCHLUMBERGER CANADA LIMITED J200 90,603.24

Completion Fluids & Other Chem SRP NORTH VENTURES LTD G300 205.80

Completion Fluids & Other Chem SRP NORTH VENTURES LTD G300 1,001.00

Wellsite Supervision & Engineering TECTONIC ENERGY CONSULTING INC T130 1,620.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 450.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 350.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 50.00

CUMULATIVE JOB FLARED GAS BY ZONE
Zone Volume Gas Total (E3m³)

PERFORATIONS
Date Zone Top (mKB) Btm (mKB) Shot Dens (shots/m) Current Status

2/8/2016 Basal Lower Canol, Ori… 2,068.00 2,070.00 175.0 Open - Not Flowing

3/27/2013 Basal Lower Canol, Ori… 2,059.00 2,060.00 20.0 Open - Not Flowing
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PERFORATIONS
Date Zone Top (mKB) Btm (mKB) Shot Dens (shots/m) Current Status

3/28/2013 Middle Lower Canol, O… 2,023.00 2,024.00 20.0 Open - Not Flowing

2/8/2016 Basal Lower Canol, Ori… 2,015.00 2,017.00 17.5 Open - Not Flowing

3/28/2013 Upper Lower Canol, Or… 1,993.00 1,994.00 20.0 Open - Not Flowing


