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Canada #

Daily Morning Report
COPRC MIRROR LAKE N-20 65-00 126-45

Report #: 12

Report Date: 2/12/2016
Final Job Status:

Final Report? No

WELL HEADER INFORMATION

Country State/Province Region / Division District Field Name Field Code
CANADA N.W.T. WCBU NEW VENTURES Mirror Lake
Surface Legal Location API/ UWI License No.
N20 65-00 126-45 300/N20 65-00 126-45/0 EL 470 WID 2079
Orig KB/RT (m) Ground Elevation (m) KB-Grd (m) KB-CF (m) KB-TF (m) Total Depth (mKB) PBTD (All) (mKB)
286.50 281.30 5.20 4.87 4.32 2,146.00| Original Hole -
2,127.00

JOB INFORMATION

Job Category
ABANDONMENT

Primary Job Type
ABANDONMENT P&A

Secondary Job Type
SURFACE CASING VENT

Total Field Estimate (Cost)

390,267.02

Objective
Abandon Cut and Cap

Actual Start Date
1/16/2016 14:00

End Date

Abandon Date

coved

Responsible Grp 1

Responsible Grp 2
Iborbel

Responsible Grp 3
Chris Tucker

AFE COST SUMMARY

AFE / RFE / Maint.#

Total AFE Amount (Cost)

Total AFE + Supp Amount (Cost)

Total Field Estimate (Cost)

AFE-Field Estimate (Cost)

10385949 1,310,000.00 1,310,000.00 390,267.02 919,732.98
AFE / RFE / Maint.# Total AFE Amount (Cost) Total AFE + Supp Amount (Cost) |Total Field Estimate (Cost) AFE-Field Estimate (Cost)
10385945 946,350.00 946,350.00 946,350.00

DAILY INFORMATION

Report Start Date
2/12/2016 07:30

Report End Date
2/12/2016 16:00

Daily Cost Total (Cost)
18,595.00

Cumulative
390,267.02

Cost (Cost)

Personnel Regular Hours (hr)
120.00

Daily Contacts

WS Superintendent, Derrick Cove, 780-831-1314; Abandonment

Tucker, 780-882-9501

Engineer, Louis Borbely, 403-650-3939; WS Supervisor, Chris

Rig
C&J Energy Services, 217

Tubing Pressure (kPa)

Casing Pressure (kPa)

Weather
Clear

Temperature (°C)

-18

Lease Condition

good

Last 24hr Summary
SITP = 12.3MPa, SICP = 12.3MPa

Bleed off pressure then pressured up to 14MPa, test passed. RIH and solid tagged @ 1947.5mKB with 1800daN. POOH. RIH with mud motor and mill. Re-
Tagged @ 1947.3mKB, solid tag with 1800daN. Pulled up 5 joints for night.

24hr Forecast

Start drilling down to 1963mKB, 30m above perfs. Leaving Cement top 23m below 1940 (bottom of next perfs)

PROCESS SAFETY REPORTING

Start Date End Date Process Safety Event Activity at Time of Event
Time
P-T-
Start Time | End Time Dur (hr) X Operation
07:30 08:30 1.00|P [Held PIJHA # 02122016 meeting all personal on location. Talked about possible hazards and ways they will be avoided.
Discussed todays operations and procedures and about past incidents we have had in the oil industry.
Note: OROGO office and regualtors at 0730hrs safety meeting on location for visit, should personal around location and
informed them of operations and procedures that are followed.
Note: Crew change today for C&J energy services.
08:30 09:00 0.50 (P |Performed Daily walk around equipment, looked for any fuel leaks or containment spills, all good.
Swept lease with gas monitor with no LELs detected.
09:00 11:00 2.00(P |SITP =12.3MPa, SICP =12.3MPa
Blew lines down with Steam, opened well to rig tank to bleed off pressure. Opening time @ 09:05hrs.
Started pumping down Csg to pressure test cement to 14MPa @ 09:09hrs
Pressured up to 14MPa at 09:14hrs, had to bump pressure once.
Bleed off pressure @ 09:34hrs,
14MPa pressure test good for 10mins. Pass.
11:00 14:00 3.00(P |RIH slow with Thg, Tagged cement top @ 1947.5mKB. Set 1800daN on cement top for a solid tag.
Checked numbers of Thg on racks. 225 on location, tagged on 203, 22 on the racks. POOH with Thg to derrick.
Held BOP drill, everyone @ muster point 1 in 1.42mins. Good drill.
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Time
P-T-
Start Time | End Time Dur (hr) X Operation
14:00 15:00 1.00|P [Put together BHA as follows:
0.16m - 155mm OD - Bearclaw
0.22m - Crossover
0.18m - Crossover
0.24m - Float Sub
4.31m - CoilTOOLS High Performance Motor7:8 Lobe 3.0 stage, Flow Range 303-636LPM, Rev per Litre- .48, Speed No
Load- 144-303RPM, No Load pressure 1333kpa, Max Differential Pressure-4826kpa, Torque (@Max differential)- 990ftlbs
0.20m - Crossover
0.88m - Motorhead Rugged, Hydraulic Disconnect, 1 1/8" Activation Ball, 4 Steel Pins - 27.8, Dual Acting Circulating Sub, 1"
Activation Ball, 5 Steel Pins, With Ball - 16 MPa, Without Ball - 35 MPa
0.19m - Crossover
1.25m - Thg pup joint
0.30m - "X nipple 1 joint up from motorhead.
Total BHA = 7.93meters.
15:00 18:00 3.00|P |RIH with BHA and tagged Cement top @ 1947.3mKB.
Set 1800daN on cement for solid tag. Confirmed joint numbers. 225 on location tagged on joint 202, 23jts on the racks.
POOH with 5 Joints to drop fluid level. SDFN
18:00 19:00 1.00|P [Capped and secured well.
Drained all surface equipment, SDFN

FLUID SUMMARY

Fluid To lease (m3) From lease (m3) To well (m3) From well (m3) Left to recover (m?)
FRESH WATER 0.00 0.00 0.00 0.00 8.50
DAILY COST
BU Desc Vendor Activity Code Amount (Cost)

Surface Completion Equipment Rental BP PUMP LTD Q300 20.00
Service Rig C&J ENERGY PRODUCTION SERVICES CANADA LTD E120 10,298.00
Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 40.00
Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 60.00
Surface Completion Equipment Rental HRN CONTRACTING LTD Q300 175.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 325.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 325.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 1,205.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 1,522.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00
Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 125.00
Completion Fluids & Other Chem PBN ENERGY SERVICES LTD G300 1,050.00
Surface Completion Equipment Rental RIGSAT COMMUNICATIONS INC Q300 15.00
Wellsite Supervision & Engineering TECTONIC ENERGY CONSULTING INC T130 1,620.00
Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 450.00
Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 350.00
Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 50.00

CUMULATIVE JOB FLARED GAS BY ZONE

Zone Volume Gas Total (E3m3)
PERFORATIONS

Date Zone Top (MKB) Btm (mKB) Shot Dens (shots/m) Current Status
2/8/2016 Basal Lower Canol, Ori... 2,068.00 2,070.00 175.0 |Open - Not Flowing
3/27/2013 Basal Lower Canol, Ori... 2,059.00 2,060.00 20.0 [Open - Not Flowing
3/28/2013 Middle Lower Canol, O... 2,023.00 2,024.00 20.0 [Open - Not Flowing
2/8/2016 Basal Lower Canol, Ori... 2,015.00 2,017.00 17.5|Open - Not Flowing
3/28/2013 Upper Lower Canol, Or... 1,993.00 1,994.00 20.0 [Open - Not Flowing
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