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Daily Morning Report
COPRC MIRROR LAKE N-20 65-00 126-45

Report #: 12
Report Date: 2/12/2016

Final Job Status: 
Final Report? No

WELL HEADER INFORMATION
Country
CANADA

State/Province
N.W.T.

Region / Division
WCBU

District
NEW VENTURES

Field Name
Mirror Lake

Field Code

Surface Legal Location
N20 65-00 126-45

API / UWI
300/N20 65-00 126-45/0

License No.
EL 470 WID 2079

Orig KB/RT (m)
286.50

Ground Elevation (m)
281.30

KB-Grd (m)
5.20

KB-CF (m)
4.87

KB-TF (m)
4.32

Total Depth (mKB)
2,146.00

PBTD (All) (mKB)
Original Hole -  
2,127.00

JOB INFORMATION
Job Category
ABANDONMENT

Primary Job Type
ABANDONMENT P&A

Secondary Job Type
SURFACE CASING VENT

Total Field Estimate (Cost)
390,267.02

Objective
Abandon Cut and Cap
Actual Start Date

1/16/2016 14:00
End Date Abandon Date Responsible Grp 1

coved
Responsible Grp 2
lborbel

Responsible Grp 3
Chris Tucker

AFE COST SUMMARY
AFE / RFE / Maint.#
10385949

Total AFE Amount (Cost)
1,310,000.00

Total AFE + Supp Amount (Cost)
1,310,000.00

Total Field Estimate (Cost)
390,267.02

AFE-Field Estimate (Cost)
919,732.98

AFE / RFE / Maint.#
10385945

Total AFE Amount (Cost)
946,350.00

Total AFE + Supp Amount (Cost)
946,350.00

Total Field Estimate (Cost) AFE-Field Estimate (Cost)
946,350.00

DAILY INFORMATION
Report Start Date
2/12/2016 07:30

Report End Date
2/12/2016 16:00

Daily Cost Total (Cost)
18,595.00

Cumulative Cost (Cost)
390,267.02

Personnel Regular Hours (hr)
120.00

Daily Contacts
WS Superintendent, Derrick Cove, 780-831-1314; Abandonment Engineer, Louis Borbely, 403-650-3939; WS Supervisor, Chris  
Tucker, 780-882-9501

Rig
C&J Energy Services, 217

Tubing Pressure (kPa) Casing Pressure (kPa) Weather
Clear

Temperature (°C)
-18

Lease Condition
good

Last 24hr Summary
SITP = 12.3MPa, SICP = 12.3MPa
Bleed off pressure then pressured up to 14MPa, test passed. RIH and solid tagged @ 1947.5mKB with 1800daN. POOH. RIH with mud motor and mill. Re-
Tagged @ 1947.3mKB, solid tag with 1800daN. Pulled up 5 joints for night.
24hr Forecast
Start drilling down to 1963mKB,  30m above perfs. Leaving Cement top 23m below 1940 (bottom of next perfs)
PROCESS SAFETY REPORTING
Start Date End Date Process Safety Event Activity at Time of Event

Start Time End Time Dur (hr)

Time 
P-T-

X Operation

07:30 08:30 1.00 P Held PJHA # 02122016 meeting all personal on location. Talked about possible hazards and ways they will be avoided.  
Discussed todays operations and procedures and about past incidents we have had in the oil industry.  

Note: OROGO office and regualtors at 0730hrs safety meeting on location for visit, should personal around location and  
informed them of operations and procedures that are followed.  

Note: Crew change today for C&J energy services.

08:30 09:00 0.50 P Performed Daily walk around equipment, looked for any fuel leaks or containment spills, all good.
Swept lease with gas monitor with no LELs detected.

09:00 11:00 2.00 P SITP = 12.3MPa,  SICP = 12.3MPa
Blew lines down with Steam, opened well to rig tank to bleed off pressure. Opening time @ 09:05hrs.
Started pumping down Csg to pressure test cement to 14MPa @ 09:09hrs
Pressured up to 14MPa at 09:14hrs, had to bump pressure once.
Bleed off pressure @ 09:34hrs,
14MPa pressure test good for 10mins. Pass.

11:00 14:00 3.00 P RIH slow with Tbg, Tagged cement top @ 1947.5mKB. Set 1800daN on cement top for a solid tag.
Checked numbers of Tbg on racks. 225 on location, tagged on 203, 22 on the racks. POOH with Tbg to derrick.
Held BOP drill, everyone @ muster point 1 in 1.42mins. Good drill.
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Start Time End Time Dur (hr)

Time 
P-T-

X Operation

14:00 15:00 1.00 P Put together BHA as follows:  

0.16m - 155mm OD -  Bearclaw
0.22m - Crossover
0.18m - Crossover
0.24m - Float Sub
4.31m - CoilTOOLS High Performance Motor7:8 Lobe 3.0 stage, Flow Range 303-636LPM, Rev per Litre- .48, Speed No  
Load- 144-303RPM, No Load pressure 1333kpa, Max Differential Pressure-4826kpa, Torque (@Max differential)- 990ftlbs
0.20m - Crossover
0.88m - Motorhead Rugged, Hydraulic Disconnect, 1 1/8" Activation Ball, 4 Steel Pins - 27.8, Dual Acting Circulating Sub, 1"  
Activation Ball, 5 Steel Pins, With Ball              - 16 MPa, Without Ball - 35 MPa
0.19m - Crossover
1.25m - Tbg pup joint
0.30m - 'X' nipple 1 joint up from motorhead.

Total BHA = 7.93meters.

15:00 18:00 3.00 P RIH with BHA and tagged Cement top @ 1947.3mKB.
Set 1800daN on cement for solid tag. Confirmed joint numbers. 225 on location tagged on joint 202, 23jts on the racks.
POOH with 5 Joints to drop fluid level.SDFN

18:00 19:00 1.00 P Capped and secured well.
Drained all surface equipment, SDFN

FLUID SUMMARY
Fluid To lease (m³) From lease (m³) To well (m³) From well (m³) Left to recover (m³)

FRESH WATER 0.00 0.00 0.00 0.00 8.50

DAILY COST
BU Desc Vendor Activity Code Amount (Cost)

Surface Completion Equipment Rental BP PUMP LTD Q300 20.00

Service Rig C&J ENERGY PRODUCTION SERVICES CANADA LTD E120 10,298.00

Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 40.00

Surface Completion Equipment Rental CENTRAL MACKENZIE ENVIRONMENTAL LTD Q300 60.00

Surface Completion Equipment Rental HRN CONTRACTING LTD Q300 175.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 325.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 325.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 1,205.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 1,522.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 75.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 185.00

Surface Completion Equipment Rental PBN ENERGY SERVICES LTD Q300 125.00

Completion Fluids & Other Chem PBN ENERGY SERVICES LTD G300 1,050.00

Surface Completion Equipment Rental RIGSAT COMMUNICATIONS INC Q300 15.00

Wellsite Supervision & Engineering TECTONIC ENERGY CONSULTING INC T130 1,620.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 450.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 350.00

Surface Completion Equipment Rental TRUMPETER CAMP COMPANY PARTNERSHIP LTD Q300 50.00

CUMULATIVE JOB FLARED GAS BY ZONE
Zone Volume Gas Total (E3m³)

PERFORATIONS
Date Zone Top (mKB) Btm (mKB) Shot Dens (shots/m) Current Status

2/8/2016 Basal Lower Canol, Ori… 2,068.00 2,070.00 175.0 Open - Not Flowing

3/27/2013 Basal Lower Canol, Ori… 2,059.00 2,060.00 20.0 Open - Not Flowing

3/28/2013 Middle Lower Canol, O… 2,023.00 2,024.00 20.0 Open - Not Flowing

2/8/2016 Basal Lower Canol, Ori… 2,015.00 2,017.00 17.5 Open - Not Flowing

3/28/2013 Upper Lower Canol, Or… 1,993.00 1,994.00 20.0 Open - Not Flowing


